Note: The highlighted items represent lower degree of confidence for delivery to occur.
We will provide periodic updates

California Department of Water Resources
Oroville Facilities Relicensing (Project No. 2100)

Tentative Study Plan Reports Schedule for Delivery in
February 2003 thru May 2003

(Study Plan names and descriptive information listed in parenthesis)

February 2003
Study Task
SP-F02 Draft Phase 1 Report (Evaluation of Project Effects

on Fish Diseases)

SP-F03.1 Subtask 1C(1) - Interim Reports for the GIS
coverage of each habitat, using supporting FERC
plans data, plus habitat distribution by species for
four surveyed tributaries and comparison of GIS
coverage to fish distribution data (Evaluation of
Project Effects on Resident Fish and their Habitat
within Lake Oroville, its Upstream Tributaries, the
Thermalito Complex, and the Oroville Wildlife Area)
SP-F03.1 Subtask 2B(1) - A final report will be completed
three months following the completion of SP-E7
(Evaluation of Project Effects on Resident Fish and
Their Habitat Within Lake Oroville, The Thermalito
Complex and Upstream Areas Within Project
Boundaries)

SP-F03.2 Task 4A - Interim Report - GIS Coverage
(Evaluation of Project Effects on Non-salmonid Fish
in the Feather River Downstream of the Thermalito
Diversion Dam)

SP-F21 Task 4 - Interim Report
SP-TO1 Interim Study Results Report (Effects of Project
Features and Operations on Wildlife and Wildlife
Habitat)
SP-T09 Interim Report (Recreation and Wildlife)
March 2003

Study Task

SP-F10 1E Interim Report Describing Results of 1° Field
Characterizing Holding Habitat Characteristics
(Evaluation of Project Effects on Anadromous
Salmonids and Their Habitat)

SP-F02 Final Report (Effects of Project Operations on Fish
Diseases)
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SP- Interim Study Results Report (Riparian Resources,

TO3/T05 Wetlands, and Associated Floodplains)

SP-T04 Interim Study Results Report (Biodiversity,
Vegetation Communities, and Wildlife Habitat
Mapping)

SP-TO7 Interim Study Results Report (Project Effects on
Noxious Terrestrial and Aquatic Plant Species)

April 2003

Study Task

SP-C01 Task 6 — Draft Cultural Resources Inventory Report
(Public release version) (Cultural Resources
Inventory)

SP-FO1 Progress Report — Describes results of Task 1 and
sample collection to date (this report will be
delivered to the Environmental Work Group for
review) (Evaluating the Impacts of Project
Operation on Non-fish Aquatic Resources)

SP-F08 Task 4 — Final Report (Transfer of Energy and
Nutrients by Anadromous Fish Migrations)

SP-L03 Task 4 - Final Comprehensive Plan Consistency
Report Due (Comprehensive Plan Consistency
Evaluation)

SP-L05 Task 4 - Interim Fuel-Load Report Due (Per Task
Order L5-01) (Aesthetic Impact Assessment)

SP-W02 Task 4 - Phase 1 Reports / Draft Report - Determine
possible need for phase 2 (Contaminant
Accumulation in Sediments and Aquatic Food
Chain)

May 2003

Study Task
SP-C01 Task 7 - DWR Report Review (Public release
version) (Cultural Resources Inventory)

SP-F10 1C Final Report and Analysis (Evaluation of Project
Effects on Anadromous Salmonids and Their
Habitat)

SP-WO01 Task 5 - Interim Study Results Report (Project
Effects on Water Quality Designated Beneficial
Uses)




